oneSCM – Rollout and Go-Live

oneSCM *for Vans*

Purpose and benefit

You know the **target markets and go-live scope**, the **prerequisites for access, configuration and training**, the **market preparation with functional acceptance**, the **training and handover to operations** as well as the **support after go-live** (Chapter 17.1 to 17.5).

17

Chapter 17 of 23

Governance, rollout, migration

References to handbook chapters and systems are highlighted; e-mail addresses are provided as links.

Topics at a glance


17.1 – 17.3 Preparation

- Target markets and go-live scope
- Prerequisites for access, configuration and training
- Market preparation and functional acceptance


17.4 – 17.5 Operations

- Training and handover to operations
- Support after go-live and open items

oneSCM process map – position of Chapter 17



Process view: Rollout and Go-Live



How to proceed

1. Clarify **target markets and go-live scope** (17.1): which divisions, products and roles go live when?
2. Ensure the **prerequisites** (17.2): access, market configuration, training environment.
3. Carry out the **market preparation** and document the **functional acceptance** with test evidence (17.3, Chapter 16.4).

> **!** **Without documented functional acceptance there is no productive start in the market.** Acceptance, test evidence and training status are prerequisites for the handover to operations.

4. Train the roles with the handbook, Quick Guides and knowledge checks (Appendix H) and hand over to **operations** (17.4).
5. Support the go-live (**hypercare**) and track **open items** in the clarification register (17.5).

Note: This Quick Guide summarizes Chapter 17 of the oneSCM handbook. Details, screenshots and evidence can be found in the handbook.

oneSCM – Rollout and Go-Live

oneSCM *for Vans*

Roles and prerequisites

Roles involved

- **Project/HQ**: rollout planning and acceptance
- **Market**: market preparation, configuration, training
- **Dealer/MO**: participation in training and acceptance

Prerequisites

- Rollout plan with target markets is available
- Authorizations for training and production system requested (Chapter 2)
- Market configuration completed according to Chapter 14

Checklist before completion

- ☐ Target markets and scope confirmed
- ☐ Access and configuration ready
- ☐ Acceptance documented
- ☐ Training carried out, open items recorded

Notes and pitfalls

- Country-specific go-live and migration are covered in Chapters 20.5 and 18.
- Everyday checklists for getting started can be found in Appendix B.
- Release information on the functional baseline in Chapter 22.4.

Frequently asked questions and answers

- **Who accepts the market?** The Market functionally, HQ for Blueprint conformity; both are documented (17.3).
- **Which training materials are available?** Handbook, Quick Guides per chapter, knowledge checks (Appendix H) and training material in the RetailPortal.
- **How long does the support after go-live last?** According to the market's rollout plan; open items are tracked in the register until closed (17.5).

Important links and contacts

- oneSCM RetailPortal – System news and training material.
- Knowledge checks and solutions – Appendix H.
- oneSCM handbook – Complete chapters with screenshots, role, status and scope matrices (Appendix D).
- **Support and escalation** – Report a support case with reference number, market, division and screenshot (Chapters 23.4 and 23.5).

Note: This Quick Guide summarizes Chapter 17 of the oneSCM handbook. Details, screenshots and evidence can be found in the handbook.